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2541 CIN 77446) SECRET PAGE TWO
SPECIAL UNIT STATUS REPORT OF 17 MAY REFERS. |
INIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY BEMIND TWC WEEKS - ASSEMBLY OF ELEMENTS INTO
FINAL CELL COMPLETE AND INITIAL TESTS ON MANN BENCH PRIOR TO
DISASSEMBLY AND COATING OF ELEMENT NBR. 4 WILL BE CONDUCTED NEXT WEEK.

OPTICAL BAR INSTALLATION AND TEST BEKIND TWO WEEKS

FINAL ASSEMBLY AND TEST ON SCHEDWLE

UNIT & - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

SCAN DRIVE ON SCHEDULE B

METERING DRIVE ON SCHEDULE

TRANSPORT ON SCHED ULE S

FINAL ASSEMBLY AND TEST ONE WEEK AND 3 DAYS AHEAD.

-

'END OF MESSAGE

SECRET

Approved For Release 2002/10/21 : CIA-RDP66B00728R000300080022-5



